

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	02/07/2026
Roll No	23A51A42B7
Project Name	Visitor Management System
Maximum Marks	5 Marks

Project Planning:

The **Visitor Management System** in ServiceNow was planned to automate the visitor registration, approval, and tracking process. The planning phase involved gathering user requirements, designing the visitor request workflow, creating the Service Catalog, configuring catalog variables and forms, developing automated approval workflows using Flow Designer, and setting up email notifications. The project also included testing each module to ensure smooth visitor request processing, accurate approvals, and efficient visitor check-in/check-out tracking before deployment.

Project Logic:

The project follows a simple automated workflow. A user submits a network request through the **ServiceNow Service Catalog** by filling out the required details. The system validates the information, creates a record in the **Network Database**, and triggers an automated approval workflow using **Flow Designer**. The request is sent to the designated approver for review. Based on the approval decision, the request is either approved or rejected. If approved, it is assigned to the IT team for fulfillment, and the request status is updated accordingly. Throughout the process, automated email notifications keep users informed, ensuring transparency, faster processing, and efficient request management.

PROJECT PLANNING

The Visitor Management System project was planned to automate the visitor registration, approval and tracking process in ServiceNow. The planning includes requirement analysis, design, development, testing and deployment.

01 REQUIREMENT ANALYSIS

- Identify user requirements (Employees, Hosts, Security)
- Study current manual visitor process
- Define scope and objectives

02 SOLUTION DESIGN

- Design visitor request workflow
- Define roles and approvals
- Create data model (Visitor Request Table)
- Plan notifications and reports

03 DEVELOPMENT

- Create Service Catalog & Catalog Items
- Configure variables, UI Policies and catalog forms
- Build Approval workflow using Flow Designer
- Configure email notifications

04 TESTING

- Test catalog items and forms
- Validate workflow and approvals
- Verify email notifications
- Perform end-to-end testing

05 DEPLOYMENT

- Deploy solution to production
- Provide access to users
- Train users and approvers
- Go-live

06 MAINTENANCE & IMPROVEMENT

- Monitor system and performance
- Fix issues and bugs
- Gather user feedback
- Enhance with new requirements

PROJECT LOGIC (WORKFLOW)

The system follows an automated workflow from visitor request submission to approval, check-in/check-out and closure with notifications and status updates.

1 VISITOR REQUEST SUBMISSION



Employee logs in to the Service Catalog and submits a visitor request with required details.

2 REQUEST RECORD CREATED



The system validates the information and creates a record in the Visitor Request table.

3 APPROVAL WORKFLOW TRIGGERED



Flow Designer triggers the approval workflow and sends the request to the host/manager for approval.

4 APPROVAL DECISION



Approved

Rejected

REQUEST REJECTED

Status is updated as Rejected. User is notified with the rejection reason.

5 VISITOR CHECK-IN (ON APPROVAL)



After approval, the visitor can check-in on the scheduled visit date. Status is updated to Checked-In.

6 VISITOR CHECK-OUT & STATUS UPDATE



After the visit, security checks out the visitor. Status is updated to Checked-Out/Completed.

7 REQUEST CLOSED & NOTIFICATION



Once completed, the request is closed and the requestor and host are notified via email.

User can track the request status at any time in the portal.